

## Supervision Consultant: Union Engineering Company Khatib and Alami



RCL	KHATIB & ALAMI					Royal Commission for AlUla					
					PRE-QUALIFICATION SUBMITTAL				JE.22.004-Ministry of Health (MOH) Facilities Upgrade		
SUBMITTAL NO. : PQ-		-RCL-KA-I	VIE-096	NEW SUBMITTAL RE SUBMITTA			BMITTAL 🔲	DATE :	19-Oct-23		
TRANSMITTAL FOR:		METHOD S	TATEMENT	WARRANTY CERTIFICATE			ICATE	CALCULATION	1 🗆		
MATERIAL TEST		MATERIAL DELIVERY		DRAV		INGS	NGS 🗆		OTHER 🗹	(Prequalification Submittal)	
Arch 🗆	Civil/ST		Mech	V	Elec			General		other $\square$	
LOCATION:  Prince Abdul Mohsen Hospital/ Mansheya Clinic /Sukhariat Clinic  ATTACHMENT REPORT								100	المالة المالية		
DESCRIPTION  e-Qualification of Material Supplier "Al Mousa Trading Company"  CONTRACT # SR76218274											
for Booster Pump									SIGNATURE # STAMP		
									Contractor: Rezayat Company		
									QC Engr : Muhammed Aslam		
									FAMIL		
									Mechanical Eng.:		
									Project Manager : Ahmed Sayed		
consultant's comments: Code(B)									- for 1 defet		
									Supervision: KHATIB & ALAMI		
<ul> <li>This review of the Prequalification of "Al Mousa Trading Company" is for technical works only not financial, and accepted on the condition of submission and approval of the technical proposal.</li> <li>Full coordination with Approvals and Shop Drawings is required.</li> <li>Material and drawings submitted by the contractor are covered by contract value, and</li> </ul>									Mechanical Eng:  Date: 22 / 40 / 2023		
any provisional Sum or additional items are subject to client acceptance.  GOSI, Saudization, and Zakat certificates as legal documents are expired and the contractor has to update them and submit them separately.								Project Manager:  deposite Formula Line Sum  Summer of the Company  Company  Date:  1 6 / 2023			
					<u>.</u>				See Attachme	nt	
A = APPROVED B = APPROVED AS NOTED 9 = REVISE & RESUBMIT D = REJECTED E = NO ACTION											